Message

From: Donovan, Betsy [Donovan.Betsy@epa.gov]

Sent: 3/17/2016 1:16:04 PM

To: John Persico [JPersico@Geosyntec.com]

cC: Fisher, Gary (Nokia - US) [gary.fisher@nokia.com]; 'Ricci, Richard F.' [RRicci@lowenstein.com];

mfaigen@issueslic.com; Robert Workman (RWorkman@enviro-sciences.com) (RWorkman@enviro-sciences.com)

[RWorkman@enviro-sciences.com]; robert.workman@novartis.com; Linda Bergsten (linda.bergsten@novartis.com)

[linda.bergsten@novartis.com]; Bergeron, Brian P [pete.bergeron@chevron.com]; Vaughn, Stephanie

[Vaughn.Stephanie@epa.gov]; Sivak, Michael [Sivak.Michael@epa.gov]; Fajardo, Juan [Fajardo.Juan@epa.gov]
Subject: RE: Rolling Knolls - proposed schedule and contents of Data Gaps Tech Memo and Ri Report

Hi lohn, reviewed and discussed your proposed schedule and Data Gap Tech Memo contents with some of the Rolling
Knolls EPA project team and we have the following comments:

Schedule: We reviewed the schedule and it looks okay. As we discussed during the Feb. 24 meeting and in follow-up
email communications, in order to meet the BERA schedule milestones we have agreed to open communications
amongst the technical project team with copies of pertinent communications provided to both the EPA and PRP’s
project coordinators. We also assume that you will avoid sampling analysis delays by providing advance notice and
instructions to laboratories regarding sample management and analysis schedule. This schedule will be the official and
enforceable schedule per the terms of the administrative settlerment.

Data Gaps Tech Memo Soil Standards:
1. The site is zoned residential. As such, residential screening standards should be used. Specifically:
e  Screen the data against the NIDEP SRS for residential use for the data gap screening and the nature and
extent section of the RL

®  Screen the data against the EPA RSLs for residential human exposure for the HHRA section of the
Ri. Discuss areas that excesd thess scresning criteria so that they can be carried into the FS for possible
monitoring or some other action.

Thanks and please contact me with any guestions. - Betsy

From: John Persico [mailto:JPersico@Geosyntec.com]

Sent: Wednesday, March 09, 2016 9:04 AM

To: Donovan, Betsy <Donovan.Betsy@epa.gov>

Cc: Fisher, Gary (Nokia - US) <gary.fisher@nokia.com>; 'Ricci, Richard F." <RRicci@lowenstein.com>;
mfaigen@issueslic.com; Robert Workman (RWorkman@enviro-sciences.com) (RWorkman@enviro-sciences.com)
<RWorkman@enviro-sciences.com>; robert.workman@novartis.com; Linda Bergsten (linda.bergsten@novartis.com)
<linda.bergsten@novartis.com>; Bergeron, Brian P <pete.bergeron@chevron.com>

Subject: Rolling Knolls - proposed schedule and contents of Data Gaps Tech Memo and Rl Report

Hi Betsy — following up on our discussions last week, | provide below (1) a proposed schedule for submittal of the
remaining documents ending with the draft Feasibility Study; and {2} a summary of the contents for the Tech Memo on

the Data Gaps sampling, and the Rl Report.

1. Proposed Schedule

e BERA Interim Tech Memo to be submitted on 3/18/16, draft BERA work plan to be submitted on 3/31/16 and
draft BERA report to be submitted on 8/31/16, consistent with our recent discussions with you;

e MNA evaluation work plan to be submitted on 4/13/16, followed by 2 rounds of groundwater sampling, and
then submittal of a draft tech memo to USEPA on 12/14/16 (after the Rl Report, and before the FS);

e Draft Data Gaps tech memo submitted to USEPA on 4/27/16;
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e Presentation of Development and Screening of Remedial Alternatives (DSRA) in a meeting with USEPA on
approximately 9/14/16;

e Draft DSRA to be submitted to USEPA on 10/14/16 {will include a discussion of how the USEPA’s comments on
the Tech Memo on Candidate Technologies were addressed);

e Draft Rl Report to be submitted to USEPA on 10/28/16 (a month after the final BERA report is submitted);

e Draft Feasibility Study to be submitted to USEPA on 3/31/17.

| only included deadlines for draft reports. The schedule for final reports will depend on the timing and extent of USEPA
comments. In developing the schedule, | anticipated that final reports would be submitted approximately 60 days after
draft reports.

These assumptions apply to the schedule:

e USEPA comments received within 21 days from submittal of draft work products {not including draft BERA
Interim Tech Memo, work plan, or report, which will be discussed with USEPA before finalizing to maintain the
schedule);

¢ Additional data gaps sampling, if any, can be accomplished at the same time as the BERA field work (May);

¢ No delays caused by weather, field conditions, or access to offsite properties;

e No delays caused by sample analysis.

2. Contents of the Tech Memo on Data Gaps results and the Rl Report

The Tech Memo on the Data Gaps results will include: a discussion of the field program including deviations from the
approved scopes of work; tables of all sampling results collected during the 2014 and 2015 Data Gaps investigations;
figures summarizing all soil, sediment, surface water, and groundwater collected at the site since 2005; groundwater
contour maps and a discussion of groundwater flow directions at the site during 2014 and 2015; comparison of the data
to applicable standards; and discussion of the need for additional sampling, if any. This submittal will also include
Electronic Data Deliverables (EDDs) in both USEPA and NJDEP formats.

The RI Report will present all the investigation results and conclusions in a standalone document, consistent with the
guidance for Rl Reports in the October 1988 Guidance for Conducting Remedial Investigations and Feasibility Studies
Under CERCLA. It will include: discussion of the site history, geology, topography, etc; all the site data collected since
2005 in tables and presented on figures, with a comparison to applicable standards and guidelines; an overview of the
investigations and risks assessments and a summary of their results; a revised Conceptual Site Model (CSM); and an
assessment of the suitability of the data to serve as the basis for the Feasibility Study.

Please call or email me with any questions.
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